PROJECT
DESCRIPTION

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE

2/1/16-5/1/16
1-3 MONTHS

5/1/16-8/1/16
3-6 MONTHS

8/1/16-2/1/17
6-12 MONTHS

REMEDIAL

RESTORATION

REMEDIAL

RESTORATION

REMEDIAL

RESTORATION

Madison County*
Little St. Francis Pile

Demarcate Little St.
Francis River Access
Areas.

Develop design and

contracting
approach and
initiate contracting

Stream and stream

_ Form_ally include Floodpla_ln process. NRD and Floodpla.ln bank remediation | Project
Floodplain area in OUS5. Restoration Restoration .
i ) _ . Superfund work ) contract award and | Implementation
Restoration In Acquire access from | Project Scoping Project Proposal ) ,
Remediated A it could be done implementation.
emediated Areas city. o concurrently
Characterization of progressing
channel and banks. downs .
Madison County Award of QU5
Logtown Branch And contract and begin
Tributaries ' i ' i
Identlfy Chat MNA Area ldentlfy Stream Additional Stream 1rpplerpentat10n of
Deposits for . Remedial Areas . diversion and .
. Restoration . Restoration . . Project
Stream and Riparian | Removal and Stream . . and Contracting / , . sediment trapping .
i . Project Scoping . Project Scoping Implementation
Corridor Restoration | MNR Areas and And P | Implementation and Proposal structures for
In MNR!or acquire access. narroposa Timeline p MNR and removal
Remediated Areas of chat in areas of
heavy deposits.
St. Francois County**
“Bonehole” Notice PRPs.
Demarcate Areas of Utilize additional Utilize additional
Near Term Glade and | Remedial Work Restoration Provide Addition Information to Provide Addition | Information to
Mine-a-Joe Creek Based on Identified | Project Scoping Remedial Develop Remedial Develop
Restoration with Glade Area And Proposal Information Restoration Information Restoration
Potential Future Site Proposals Proposals
wide Restoration
St. Francois County** . Restoration . Utilize additional | Award Contract Utilize additional
“ ” Notice PRPs. . . Complete Design . . .
Bonehole Project Scoping . Information to and begin Information to
Work for Tailings .
And Proposal Develop Construction Develop




Tailings Dam & Owl
Creek Tributary
Superfund Removal &
Restoration with
Potential Future Site
wide Restoration

Determine
Feasibility of State
being able to
complete Tailings
Dam & Owl Creek
Tributary Project
(NRD and
Superfund work
could be done
concurrently)

Dam & Owl Creek
Tributary

Restoration
Proposals

Activities on
Tailings Dam &
Owl Creek
Tributary

Restoration
Proposals

*Madison Project Contingencies:

NRD Contingent on Trustee Approval and Landowner Agreement
**St. Francois County Contingencies: USEPA 1. PRP Response, 2. Funding, 3. Dredge duration and disposal location, 4. Landowner access.
NRD Contingent on Trustee Approval

1. Areas where monitored natural recovery (MNR) is identified as a remedial option.

USEPA 1. Contracting Strategy, 2. Formally include area in OU5, 3. Access, 4. Funding




OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE.

PROJECT i i i
DESCRIPTION 1-3 MONTHS 3-6 MONTHS 9-12 MONTHS
REMEDIAL RESTORATION REMEDIAL RESTORATION REMEDIAL RESTORATION
St. Francois County* Provide L .
St. Joe State Park ! roviae .ocatlons
Confirm No of Potential Oncoi Oneoi
. Additional Remedial | Restoration ngoing ngoing.
Restore Vegetation on . Restoration Restoration
Actions Planned In N/A . N/A .
Select Areas of the . . Contracting & Contracting &
) Potential Restoration ; i
Federal Pile . , , Implementation Implementation
Restoration Areas Project Scoping
And Proposal
Continue Continue

Shaw Branch Riparian

PRP removal action

Prepare Project

monitoring of

Additional Stream
Restoration

monitoring of

Additional Stream
Restoration

Corridor Restoration | to be complete by Scoping And surface wat S Project Scoping surface water and Project Scoping
Restoration sediment above sediment above
Sept. 30, 2016. and Proposal and Proposal
Proposal and below mouth Where Feasible and below mouth Where Feasible
of Shaw Branch. of Shaw Branch.
Jefferson County Provide Status Provide Status
Provide Timeframe Update On Likely Proceed with Uodate On Interim Complete Project
Rockford Beach Dam | for Interim N/A Completion Date of | Project Scoping Stlzlbilization Scoping and
Stabilization and NRD | Stabilization Mill Interim and Proposal if Proiect Commit to
Fish Passage Dam on Big River Stabilization of Appropriate Co II]l leteness Implementation
Dam p
Jefferson County Multiphase Develop Design for Develop )
- . : . Contracting
Treatability Study. NRD Scoping Mill Dam Repairs Strateev for Mill
Byrnes Mill City Park | Determine Flood Opportunities? and Re-scope Study &Y

Damage and Extent
of Park Area
Recontamination

Project

Dam Repair and

Sediment Re

moval




*St. Joe State Park Project Contingencies: NRD Contingent on Trustee Approval and Landowner Agreement
*St. Joe/Shaw Branch Contingencies: NRD Contingent on Trustee Approval and Landowner Agreement




